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INCENTIVE FOR OPENING PROJECT TO TRAFFIC AHEAD OF SCHEDULE 
 
 The Standard Specifications are revised as follows: 
 
SECTION 108, AFTER LINE 475, INSERT AS FOLLOWS: 
  (a) Blank. 

  (b) Blank.

  (c) Blank. 

  (d) Blank.

  (e) Blank. 

  (f) Incentive Date. The incentive date is _______________, 19____. In 
order to induce the Contractor to expedite the work as much as possible, an additional 
lump sum payment of $__________ will be paid, as an incentive amount for each 
calendar day that ___________________ is open to unrestricted traffic. A limit of 
_____ calendar days or $___________ total will be the maximum incentive. 

 If ______________________ is not open to unrestricted traffic on or before the 
incentive date, $_________________ will be charged as liquidated damages, not as a 
penalty but as damages sustained, for each calendar day after the incentive date until 
______________________ is open to unrestricted traffic. 

Open to unrestricted traffic shall be as def ned in 101.30. 

 An earlier incentive date will not be considered. The requirements of 108.07 
will not apply. 

 The incentive date will not be adjusted for delays in award due to the 
Contractor's efforts toward conformance with the requirements of the Special 
Provisions for the Disadvantaged Business Enterprise Program/Instructions to Bidders, 
delays caused by the Contractor in the issuance of the notice to proceed, or delays 
caused due to adjustments in quantities except as defined below. 

 The incentive date will be adjusted due to delays caused by the Depar ment in 
issuance of the notice to proceed in accordance with 108.07, if such delays affect the 
controlling operation of the incentive/disincentive operations. 

 The incentive date w ll be adjusted if the work is materially changed in 
accordance with 104.02. 
 
 

 


